MOMENTUM OS

Complete Work, Status & Gap Report

Everything worked on, everything done, everything not working, everything not done

Prepared for	Sainchigreat (repository owner)
Generated	2 November 2026, Africa/Lagos
Repository	Sainchigreat/Personal-Dashboad (public)
Working branch	arena/0d207c00-personal-dashboad
Pull request	#4 - OPEN against main (https://github.com/Sainchigreat/Personal-Dashboad/pull/4)
Supabase project	Momentum / ppfjotymclhbihkjvyxt / eu-west-2 / ACTIVE_HEALTHY
Head commit	d428730 (pushed to origin)
Source of truth	docs/SUPABASE-AUDIT.md, Git history, live Supabase SQL, CI logs

STATUS LEGEND

Marker	Meaning
DONE	Built, committed, pushed and verified
PARTIAL	Built and committed, but only partly wired or only partly verified
NOT DONE	Not attempted / deliberately deferred; listed in the open checklist
ISSUE	Known limitation, risk or environmental blocker
NOT VERIFIED	Cannot be confirmed from this sandbox; not claimed as working

At a glance

Area	Status	One-line truth
GitHub discovery	DONE	Repo found; main had only a README; full app recovered from another branch
Supabase database	DONE	4 migrations, 30 public + 29 momentum_os tables, 41 RLS policies, live API
Safe connection	DONE	Real write/read round trip; no new project, no data deleted
App + Cloud page	DONE	Cloud page is Supabase-backed; all workspace pages now use one async API backed by PostgreSQL when DATABASE_URL is set
Build / tests / CI	VERIFIED	Build passes, 65 tests / 14 files pass (10 PostgreSQL + 8 Netlify Function acceptance), Actions green
Live preview	DONE	Dev preview on 5173 / API 3001 plus the real production build dist/ served on 4173
Netlify deployment	NOT VERIFIED	Deployment BLOCKED: no connector/token/site ID and api.netlify.com unreachable; config, Function, env vars and verification script are ready
Live Netlify site	ISSUE	https://p-momentum-os.netlify.app/ - static-only deploy, no Function; /api/* returns Netlify 404 and the UI shows 'Unable to open your workspace'. Not linked to this repo
Netlify config + Function	VERIFIED	netlify.toml, routing, path normalisation, 8 handler tests and the deploy verification script all pass
Express -> PostgreSQL	DONE	All three server files awaited; verified against a real PostgreSQL engine and live Supabase SQL shapes
Production go-live	NOT DONE	PR #4 not merged; no owner account; signup still open; no external deploy

This report deliberately separates what was PROVEN from what was only BUILT or DEFERRED. Nothing is described as live or connected without a recorded check.

1. Executive summary

You asked me to find the Personal Dashboard code in the connected GitHub account, explain what it does, build a Momentum AI database in the Supabase project you had already created (named Momentum), make it live, show a preview, say whether it could be shipped, and then safely inspect and connect to that exact project without creating a new one or deleting data.

I found the code (React 19 + TypeScript + Vite 6 + Express 4 + node:sqlite), recovered the full Momentum OS application from a non-default branch, and used ONLY the existing Supabase project. I built a PostgreSQL schema with RLS, reporting views, RPCs, audit trail, a deterministic planner/AI brief, a deployed Edge Function API, a browser Momentum Cloud page, and later an additive legacy-compatible schema plus a server-side pg layer, Netlify configuration and documentation, and finally the completed async Express-to-PostgreSQL conversion. Everything was committed and pushed to the session branch and is in open PR #4.

VERIFIED: production build, 57 automated tests (10 PostgreSQL acceptance), green CI, live Edge Function /health, a real server-side database write/read persistence round trip, RLS owner-vs-team isolation, and an in-app live preview.

NOT VERIFIED / NOT DONE: an external Netlify production deployment, an owner account, production signup lockdown, a real LLM, scheduled jobs, and merging PR #4. The Netlify Functions wrapper is ready and fails closed only when DATABASE_URL is missing.

2. What you asked for (chronological)

- Look at the connected GitHub account for 'Personal' / 'Personal Dashboard'; check whether it is there, check it out, check the entire code, and explain what is happening in it.
- You are building Momentum AI and need a database built on Supabase, in a project you would create and name Momentum.
- Then I need it live. When you are done I'd like to see the preview.
- Okay you can now ship it or you cannot push it live?
- There is now a Momentum project on Supabase; work with it and build me a backend for what I am doing.
- But the website is already deployed on Netlify; can't you see it from your end?
- Inspect this exact project, check its existing tables and migrations, and implement the connection safely. No new project, no unnecessary data deletion. (Attached: 5-page implementation specification PDF.)
- Create a PDF of everything worked on, everything not working, everything done and everything not done.

3. Discovery - GitHub and the existing code

Item	Finding
Connected account	Sainchigreat; one public repo, Sainchigreat/Personal-Dashboad, created 2026-11-01
main branch	Only README.md, single commit 2f4cf10. Checking only main was a dead end.
Full application	arena/a531ed6e-personal-dashboad at dbcd5da: 74 files, 10 commits, complete Momentum OS app
PR history	#1 and #2 closed as superseded; #3 'Add Goal Engine and automatic daily planning' already merged into that branch
Stack	React 19, TypeScript, Vite 6, Express 4, node:sqlite (DatabaseSync), bcryptjs, Zod, Helmet, Vitest
Auth model	Custom: bcrypt password hashes, hashed opaque session tokens, HttpOnly cookies, CSRF tokens, owner/team account separation
Data layer	server/schema.sql (28 tables), server/db.ts, server/index.ts, server/team.ts; frontend calls relative /api via src/lib/api.ts
Goal Engine	Daily routines (WhatsApp course promotion, enquiry follow-up, 20 targeted outreach actions, end-of-day reflection), 5/6/8 AM review reminders, weekday creative/project/publishing blocks, Friday live prep, weekend batching, 7-day-ahead guest confirmation, up to 8 overdue tasks carried forward, monthly goal breakdown
November target	68 course sales / NGN 1,013,200 at NGN 14,900; generated items are plans only, never fabricated completed work
Branch note	The attached specification names arena/a531ed6e-personal-dashboad as target; this session is fixed to arena/0d207c00-personal-dashboad

4. The exact Supabase project - before and after

Identity (verified via Supabase connector)

Field	Value
Name / ref	Momentum / ppfjotymclhbihkjvyxt

Field	Value
Region / org	eu-west-2 / gcjpvspkpwizoizxwtok
Status	ACTIVE_HEALTHY - auth, db, pooler, pg_bouncer, rest, storage all healthy
Database	PostgreSQL 17.11, host db.ppfjotymclhbihkjvyxt.supabase.co
Created	2026-11-02T00:45:51Z
Visibility	Exactly ONE project is visible to the connected credential. No second Supabase account could be inspected.
New project?	NO. No create_project call was made; the spec's warning about a second account could not be resolved from here.

Schema and data - before this turn's work vs. now

Object	Before (start of session)	Now
public tables	0 operational tables (empty project)	30, all RLS-enabled
Rows in public	0	0 - unchanged; nothing deleted
Versioned migrations	0	4 (3 original + 1 additive compat)
RLS policies	0	41
SQL functions / views	0 / 0	12 / 3 (security_invoker views)
Triggers / FKs / indexes	0 / 0 / 0	30 public + 1 auth.users / 56 / 52
Edge Functions	0	1 - momentum-api, ACTIVE, version 1
auth.users / identities	0 / 0	0 / 0 - no owner account created
momentum_os schema	did not exist	29 tables (28 exact translations + integration_checks), 52 FKs, 47 indexes, 1 metadata row
Local SQLite data	none	none - data/ absent; no production rows to import or back up

5. Everything DONE

5.1 Database and backend

Deliverable	Detail	Status
Migration 1 - momentum_core_schema	30 public tables: profiles, settings, cycles, products, projects, chapter_sessions, tasks, generated_days, sales, leads, campaigns, promotions, prospects, interactions, jobs, content_items, session_checklists, daily_notes, weekly_reviews, 7 team tables, 3 AI tables, activity_events. Indexes, updated_at triggers, on_auth_user_created -> handle_new_user() with owner seed rows.	DONE
Migration 2 - momentum_rls	RLS on all 30 tables. Helpers current_account_type, is_owner, is_workspace_member, is_workspace_manager. Owner-only own_rows policy (user_id = auth.uid()), team membership/role policies, anon revocation.	DONE

Deliverable	Detail	Status
Migration 3 - momentum_api	RPCs command_centre, workspace_bootstrap, ensure_daily_plan, generate_ai_suggestions, momentum_health; views v_open_tasks, v_sales_summary, v_ai_inbox; log_activity() audit triggers on 7 tables.	DONE
Migration 4 - momentum_os_compat	Additive only. CREATE SCHEMA/TABLE/INDEX IF NOT EXISTS for the exact server/schema.sql translation, preserving TEXT UUID ids, users + auth_sessions, 52 FKs, cascade/set-null, 9 indexes, plus metadata-only integration_checks. No DROP/TRUNCATE/DELETE/ALTER.	DONE
Edge Function momentum-api	Deployed ACTIVE, id a439832a-db54-4858-b90e-54de92a4af80, verify_jwt=false because it validates the JWT itself via auth.getUser(). Public GET /health; JWT GET /me, /bootstrap, /metrics, /ai/suggestions, /resources; POST /planner/ensure, /ai/brief; whitelisted resource GET/POST/PATCH/DELETE.	DONE
Behaviour rules	Only paid sales with amount>0 count as revenue; only interactions.kind='outreach' count as outreach; daily planner is idempotent per local day, editable status='todo', never fabricates completed work; AI is deterministic rules-v1, deduped suggestions (pending/accepted/dismissed), daily briefs and ai_runs logged.	DONE
Auth configuration	disable_signup=false and mailer_autoconfirm=true so the first owner can sign up without SMTP. jwt_exp 3600; no external providers.	DONE

5.2 Application, connection and deployment wiring

Deliverable	Detail	Status
Browser cloud client	src/lib/cloud.ts - typed Supabase client: health, me, bootstrap, metrics, planner, AI brief, suggestions, resource CRUD, sign-up/sign-in/sign-out, session watcher. Uses @supabase/supabase-js 2.118.0.	DONE
Momentum Cloud page	src/pages/Cloud.tsx + src/styles/cloud.css: live health, owner sign-up/sign-in, metrics, planner, AI brief, suggestion inbox with accept/dismiss. Wired into App.tsx, Shell.tsx, store.tsx, types.ts.	DONE
Server-side pg layer	server/postgres.ts - lazy pg 8.23.1 pool from DATABASE_URL, ? -> $n translation, INSERT OR IGNORE -> ON CONFLICT DO NOTHING, BEGIN IMMEDIATE -> BEGIN, table qualification, SQLite error mapping, transactions, checkPostgresConnection() round trip.	DONE
Connection endpoint	GET /api/pg/health - real DB round trip, Cache-Control no-store, fails closed with 503 when DATABASE_URL is absent, never leaks the connection string.	DONE
Verification + import scripts	scripts/verify-db.ts (npm run verify:db) and scripts/import-sqlite.ts (npm run import:sqlite) - FK-safe order, ON CONFLICT DO NOTHING, two-pass tasks self-FK restore, row-count report, no deletion.	DONE
Netlify configuration	netlify.toml - npm run build, publish dist, functions netlify/functions, Node 22, /api/* redirect BEFORE SPA fallback, security headers. Env var NAMES documented, no values.	DONE
server/index.ts export	Express app exported without auto-listening (MOMENTUM_IMPORT_ONLY), so the Netlify Function can wrap it.	DONE

Deliverable	Detail	Status
CSP	Production connect-src extended to include VITE_SUPABASE_URL so the browser can reach Supabase.	DONE
Async conversion (COMPLETED)	Every db.prepare().get/all/run and db.exec() in server/db.ts, server/index.ts and server/team.ts is awaited; all helpers, middleware and route handlers are async. One Db interface with SQLite (local) and PostgreSQL (DATABASE_URL) backends; per-request AsyncLocalStorage client keeps BEGIN/COMMIT/ROLLBACK atomic; forEach insert loops became awaited for...of.	DONE
express-async-errors	Side-effect patch so Express 4 forwards rejected async handlers to the existing error middleware; response shapes, Zod validation, CSRF, ownership/role checks and export redaction preserved.	DONE
Netlify Functions wrapper	Now serves the async PostgreSQL API whenever DATABASE_URL is set; fails closed with 503 only when the secret is missing, preventing an accidental ephemeral SQLite fallback.	DONE

5.3 Documentation, tests and repository hygiene

Deliverable	Detail	Status
docs/SUPABASE-AUDIT.md	Full evidence-based audit: exact project identity, pre-existing objects, data counts, additive changes, architecture reconciliation, round-trip proof, env var names, status table.	DONE
README.md / supabase/README.md	Cloud backend architecture, env vars, integration status, limitations, two-schema reconciliation, PR/branch instructions.	DONE
.env.example / .env.local	Documents server-only DATABASE_URL and public VITE_* names. .env.local is gitignored and holds only the publishable key; no service-role or DB password in Git.	DONE
Unit + acceptance tests	tests/postgres.test.ts (6), tests/pg-health.test.ts (2), tests/postgres-integration.test.ts (10) and tests/netlify-function.test.ts (8, Netlify-shaped events + real PostgreSQL) added; 14 files / 65 tests pass.	DONE
CI workflow	.github/workflows/ci.yml includes the session branch; Actions run 41392237352 green (verify in 31s).	DONE
Secret scan	git grep found no connection strings, service-role keys or DB passwords in tracked files; only a commented placeholder.	DONE
Git state recovery	Sandbox re-cloned .git (HEAD back at 2f4cf10) while keeping working files; re-synced with a non-destructive reset --mixed to the remote 414efd2. Nothing lost.	DONE
Commit + push + PR	414efd2 (20 files / 2541 insertions) and d428730 (16 files / 1437 insertions) pushed. PR #4 open with audit + conversion comments; 18 commits.	DONE
Netlify deployment kit	netlify.toml (esbuild, external express, /api/* before SPA fallback, [dev] block), netlify/functions/api.ts (path normalisation + fail-closed), scripts/verify-netlify.mjs (read-only + --acceptance), docs/NETLIFY-DEPLOYMENT.md (exact env vars and commands).	DONE

6. Verification evidence

Check	Result	How it was proven
Production build	VERIFIED	npm run build - tsc --noEmit + vite build succeed; only a >500 kB chunk-size advisory
Automated tests	VERIFIED	npm test - 14 files, 65 tests passing (47 SQLite-mode + 10 PostgreSQL + 8 Netlify Function)
GitHub Actions CI	VERIFIED	gh run watch 41392237352 --exit-status - green; only Node 20 action deprecation / Ubuntu label annotations
Live Edge Function /health	VERIFIED	Public fetch: {"status":"ok","tables":30,"policies":41,"rpc_functions":12,"rls_enabled_tables":30,"database":"PostgreSQL 17.11"}
Unauthenticated route guards	VERIFIED	/bootstrap and /ai/suggestions without JWT both return {"error":"Sign in to Momentum Cloud first."}
Real DB write/read round trip	VERIFIED	INSERT into momentum_os.integration_checks in one request; SELECT in a SEPARATE request returned the same id, label, payload and created_at
Existing data preserved	VERIFIED	Exact count(*) over all 30 public tables before and after: 0 rows; public tables still 30; 41 policies intact
Functional DB smoke test	VERIFIED	Temp user produced 9 planner tasks, 3 AI suggestions, 20 bootstrap keys, 9 activity events, 1 daily brief; metrics 2026-11 with targets 68 / 1013200 / 20 and zero fabricated sales or outreach; transaction rolled back
RLS owner vs team isolation	VERIFIED	Owner saw 1 settings/cycle/workspace/goal; team member: is_owner false, is_member true, visible_goals 1, personal tasks/cycles/settings 0; rolled back
pg translation unit tests	VERIFIED	6 tests: placeholders, string literals, table qualification, BEGIN IMMEDIATE, PRAGMA, INSERT OR IGNORE, error mapping
Async Express API on PostgreSQL	VERIFIED	10/10 acceptance tests with pg mocked by a real in-process PostgreSQL engine (PGlite) and the exact momentum_os migration: register + seeded defaults, CSRF rejection, idempotent daily plan, write/read persistence, atomic Next Chapter checklists, atomic cycle rollover, export redaction, team isolation, logout/login persistence
Translated SQL on the REAL project	VERIFIED	COUNT(*)::int, qualified momentum_os tables, INSERT ... ON CONFLICT DO NOTHING, UPDATE and SELECT shapes executed in a transaction on the live Supabase DB and rolled back; final public rows = 0
Fail-closed endpoints	VERIFIED	/api/pg/health returns 503 with no connection string; Netlify wrapper returns explicit 503 only when DATABASE_URL is missing
Netlify Function handler	VERIFIED	8/8 tests with Netlify-shaped events and a real PostgreSQL engine: both redirect path shapes, 503 fail-closed without DATABASE_URL, /api/pg/health round trip, registration, CSRF rejection, write persistence and retrieval
Deploy verification script	VERIFIED	npm run verify:netlify against the local production-build preview: 4 PASS / 1 WARN - frontend HTML, SPA fallback, auth status, 401 on unauthenticated bootstrap; WARN = /api/pg/health 503 because DATABASE_URL is not set
Netlify deploy attempt	NOT VERIFIED	CLI: 'Authentication required. NETLIFY_AUTH_TOKEN is not set'; anonymous with functions: 'require authentication'; anonymous static: 'TypeError: fetch failed'. curl + node fetch to api.netlify.com both fail (SSL_ERROR_SYSCALL / ECONNRESET)

Check	Result	How it was proven
Live site inspection	ISSUE	https://p-momentum-os.netlify.app/ returns the React shell but 'Unable to open your workspace'; /api/auth/status and /api/pg/health return Netlify 404 HTML. Diagnosis: static-only deploy of the real app with no Function or /api rewrite
Live preview	VERIFIED	Vite 5173, API 3001 and the production dist/ preview on 4173 all HTTP 200; /api/pg/health correctly fails closed with 503

Note on proof boundaries: the sandbox allows outbound traffic only to github.com, codeload.github.com, api.github.com, registry.npmjs.org, pypi.org and files.pythonhosted.org. Direct curl to Supabase REST fails. Database-side SQL ran through the Supabase connector (real server-side execution), and the public Edge Function URL was reached through the web fetch tool. The Node pg driver path is executed against a real PostgreSQL engine locally and the translated SQL shapes were executed server-side on the live Supabase database. What remains unproven is a deployed Netlify Function opening a network connection to Supabase.

7. Everything NOT WORKING / known issues

#	Issue	Impact / current state
1	Deployed site is static-only and broken	https://p-momentum-os.netlify.app/ loads the React shell but shows "Unable to open your workspace"; /api/auth/status and /api/pg/health return Netlify 404 HTML, so no Netlify Function or /api/* rewrite is deployed. It is not linked to this repository (GitHub: 0 deployments, 0 environments, no Netlify checks), so merging PR #4 will not fix it by itself. It must be connected to the repo and redeployed with DATABASE_URL.
2	Netlify site cannot be seen	Arena has no Netlify connector ('unsupported'); GitHub shows 0 deployments, 0 environments, no Netlify preview checks or PR comments, no homepage URL. Webhooks/secrets endpoints return 403 for this token. The Netlify CLI reports Authentication required; anonymous deploys are refused for functions and the static-only attempt fails with TypeError: fetch failed because api.netlify.com is unreachable from this sandbox. Web search found only unrelated sites (momentumos.space, momentum-os.netlify.app, lt-momentum-clone.netlify.app). The already-deployed site is therefore UNVERIFIED.
3	Static-only Netlify cannot run this app	The API needs a Netlify Function plus DATABASE_URL. A publish=dist static deploy alone cannot serve /api; any currently live static site is likely the browser-only preview demo or an older build, NOT the Supabase backend.
4	Netlify env vars not configured	DATABASE_URL and the public VITE_* values must be set in Netlify Site configuration -> Environment variables. I cannot set them from here.
5	Function fails closed without the secret	With DATABASE_URL missing the wrapper returns 503 rather than silently falling back to an ephemeral SQLite file. This is intentional; it is NOT a code defect.
6	Live Node -> Supabase link unproven	Outbound DB traffic is blocked from this sandbox. The pg path was verified with a real in-process PostgreSQL engine, through the Netlify Function handler, and with translated SQL executed server-side on the live DB. No deployed function has connected over the network. Run npm run verify:netlify and npm run verify:db on the host.
7	No owner account	auth.users = 0. Nobody has signed in to Momentum Cloud yet; the owner workspace has not been created.

#	Issue	Impact / current state
8	Public signup is still open	disable_signup=false and mailer_autoconfirm=true, site_url http://localhost:3000, blank redirect allow list, no SMTP. Intentional for frictionless owner creation but a security risk until locked down. GoTrue minimum password is 6 while the UI enforces 12.
9	No real LLM, no scheduler	generate_ai_suggestions is deterministic rules-v1. No model provider, no cron, no scheduled daily planner; the planner runs only when called.
10	Workspace pages still use /api + cookies	src/lib/api.ts calls relative /api with custom bcrypt/cookie/CSRF auth. That API is now PostgreSQL-backed, but the browser does not use Supabase Auth or the Edge Function for those pages. Do not describe the whole app as Supabase-Auth-backed.
11	Two data models coexist	public uses Supabase Auth + uuid + RLS; momentum_os uses the legacy TEXT UUID ids + custom bcrypt auth. This was the non-destructive reconciliation, but it needs a decision before production.
12	Spec deviation needs approval	The attached spec says do not replace custom auth with Supabase Auth. The pre-existing public schema already uses Supabase Auth; dropping it was prohibited. The deviation is documented in docs/SUPABASE-AUDIT.md.
13	Preview mode is not production auth	MOMENTUM_PREVIEW=1 is an isolated, unauthenticated SQLite database in data/preview; anyone with the URL can see demo data. Disabled when NODE_ENV=production. Not suitable for real personal data.
14	PR #4 not merged	main still contains only README.md. Nothing goes live from main until the PR is merged.
15	Second Supabase account not visible	The spec says the intended project may be in a second account. Only one project is visible to the connected credential; that possibility remains unresolved.
16	Other branch CI failing	Run 41388145445 on arena/a531ed6e-personal-dashboad ('Migrate daily course partner task...') failed. It is not our branch and was left untouched.
17	Non-failing warnings	Build chunk 646.79 kB (>500 kB advisory); GitHub Actions Node 20 deprecation and Ubuntu 26 label annotations; Node 22 node:sqlite ExperimentalWarning.
18	No production SQLite data	data/ is absent, so the import script was never run against real rows and no backup/restore was needed or performed.
19	No deployed function logs	Cold-start pool behaviour, HTTPS Secure cookies, sameSite, CSRF round trips and trusted proxy settings have NOT been confirmed on the Netlify HTTPS domain; no build/function logs are available here.

8. Everything NOT DONE - open checklist

Priority	Outstanding item	State
P0	Set DATABASE_URL (and the public VITE_* values) in Netlify Site configuration -> Environment variables; verify the function cold-start pool, HTTPS Secure cookies, sameSite, CSRF round trips and trusted proxy settings.	**NOT DONE**
P0	Provide/confirm the Netlify site URL and which branch it builds; connect Netlify to this branch or merge PR #4 so the new code actually deploys.	Waiting on URL / decision

Priority	Outstanding item	State
P0	Run npm run verify:db and the full acceptance suite against the live Supabase project from a host with database access; confirm session expiry, duplicate-email handling and owner/manager/member roles on the deployed function.	NOT DONE
P1	Create the owner account from Momentum Cloud, then disable public signup, configure SMTP, set site_url and the redirect allow list.	NOT DONE
P1	Decide the single data model: keep both schemas, rewire pages to the cloud adapter, or retire one schema (with explicit approval, never a silent drop).	NOT DONE
P1	Verify the deployed /api routes and write/read persistence on the Netlify HTTPS domain; confirm build and function logs show no missing-module or SQL errors.	NOT DONE
P2	Connect a real LLM behind rules-v1 and add a cron/scheduled planner and brief generation.	NOT DONE
P2	Run scripts/import-sqlite.ts if real production SQLite data ever appears; compare row counts per table and keep the SQLite backup until confirmation.	NOT DONE
P2	Merge PR #4 into main (only with your instruction).	NOT DONE
P2	Revisit the >500 kB bundle with code splitting; refresh deprecated GitHub Actions versions.	NOT DONE

Deliberately NOT done (by instruction or by design): no new Supabase project, no DROP/TRUNCATE/DELETE/ALTER on existing tables, no owner account created by me, no secret/service-role key committed, no merge of PR #4, no claim that an external production deployment works. The async Express-to-PostgreSQL conversion, previously an open P0 item, is now COMPLETE and verified.

9. Environment variables - NAMES ONLY (no values)

Name	Where it is set	Exposure / state
DATABASE_URL	Netlify Site configuration -> Environment variables; local .env.local	SERVER-ONLY SECRET. Never VITE_, never committed, never logged. NOT SET here.
PG_POOL_MAX	Same	Server-only, optional (default 5).
MOMENTUM_IMPORT_ONLY	Set by the Netlify wrapper	Server-only; stops app.listen() on import.
DATA_DIR / NODE_ENV / PORT / MOMENTUM_PREVIEW	Local / host	Server-only; preview mode is isolated SQLite.
VITE_SUPABASE_URL / VITE_SUPABASE_ANON_KEY	.env.local (gitignored) / Netlify	PUBLIC publishable values only. Set locally; browser receives them.
SUPABASE_URL, SUPABASE_ANON_KEY, SUPABASE_SERVICE_ROLE_KEY, SUPABASE_DB_URL, SUPABASE_JWKS, SUPABASE_PUBLISHABLE_KEYS, SUPABASE_SECRET_KEYS	Injected by Supabase into the project	Names only. Seven platform secrets exist; values are never repeated in this repo.

10. Commits, PR, CI and live artefacts

Artefact	Detail
2f4cf10	Initial commit on main - README.md only

Artefact	Detail
dbcd5da	Full Momentum OS app recovered from arena/a531ed6e-personal-dashboad (fast-forward)
414efd2	feat: build Momentum AI backend on Supabase - 20 files, 2541 insertions
d428730	feat: safely connect Momentum OS to the existing Supabase project - 16 files, 1437 insertions
fc13437 / 9be221f	Complete work & status report PDF + reproducible generator; ignore Python bytecode
27e4b7b	feat: Netlify deployment readiness, function routing, deploy verification script, 8 handler tests and deployment guide
PR #4	OPEN against main, https://github.com/Sainchigreat/Personal-Dashboad/pull/4, 18 commits, CI green, audit comment added
CI runs	41385820560, 41385805019, 41392237352, 41393367495, 41393373991, 41413966836 and 41414096251 all green
Live API	https://ppfjotymclhbihkjvyxt.supabase.co/functions/v1/momentum-api/health returns status ok
Live Netlify site	https://p-momentum-os.netlify.app/ - static-only, currently broken; needs repo link + Function + DATABASE_URL
Live preview	Process momentum-os-f7d6e877 (dev preview 5173 / API 3001) and momentum-os-production-build-pre-7081534f (dist/ on 4173); both HTTP 200
Key report	docs/SUPABASE-AUDIT.md - evidence-based audit; docs/NETLIFY-DEPLOYMENT.md - deploy guide, exact env vars and blockers

11. Recommended next steps (in order)

1. Connect https://p-momentum-os.netlify.app to Sainchigreat/Personal-Dashboad (build from main after the merge), or provide NETLIFY_AUTH_TOKEN plus NETLIFY_SITE_ID on a host with Netlify API access. The site is currently static-only and not linked to the repo.

2. Set DATABASE_URL in Netlify (server-only secret) so the now-active async API uses the momentum_os schema instead of falling back to SQLite.

3. Run npm run verify:db and the acceptance suite from the host, then confirm cookies, CSRF, isolation, planner idempotency and cold-start persistence on the deployed function.

4. Create the owner account from Momentum Cloud, then disable public signup, configure SMTP and set the correct site URL / redirect allow list.

5. Only after the above: merge PR #4 and verify the production /api health and a write/read persistence round trip on the Netlify domain.

Appendix A - Key files

Path	Purpose
supabase/migrations/20261102000100_momentum_core.sql	Core 30-table schema, triggers, signup bootstrap
supabase/migrations/20261102000200_momentum_rls.sql	RLS on all 30 tables, helper functions, policies
supabase/migrations/20261102000300_momentum_api.sql	RPCs, views, audit triggers
supabase/migrations/20261102000400_momentum_os_compat.sql	Additive legacy-compatible PostgreSQL schema (this turn)

Path	Purpose
supabase/functions/momentum-api/index.ts	Deployed Edge Function source of truth
supabase/README.md	Backend schema / API / security / limits documentation
docs/SUPABASE-AUDIT.md	Evidence-based audit, reconciliation, round-trip proof, status table
src/lib/cloud.ts	Typed browser Supabase client and API helpers
src/pages/Cloud.tsx	Momentum Cloud page (Supabase-backed)
src/lib/api.ts	Existing local /api client - the seam for the remaining adapter switch
server/postgres.ts	Server-only pg pool, ALS transaction context, SQL translation, error mapping, round trip
server/db.ts	Dual-backend async Db: SQLite locally, momentum_os/PostgreSQL with DATABASE_URL
server/express-async-errors.d.ts	Type declaration for the Express 4 async-error patch
server/index.ts	Express app, /api/pg/health probe, exported app without auto-listen
netlify.toml / netlify/functions/api.ts	Build, redirects, headers and the active Netlify Functions wrapper
scripts/verify-netlify.mjs	Deployed-site verification: health, auth, persistence, retrieval
docs/NETLIFY-DEPLOYMENT.md	Exact env vars, deploy commands, blockers and next actions
tests/netlify-function.test.ts	8 Netlify-shaped handler acceptance tests
scripts/verify-db.ts / scripts/import-sqlite.ts	Connection check and repeatable FK-safe import
tests/postgres.test.ts / tests/pg-health.test.ts / tests/postgres-integration.test.ts	Translation unit tests, fail-closed health test, 10 PostgreSQL acceptance tests (PGlite)
README.md / .env.example	Project docs and env var names
docs/generate-status-report.py	Reproducible generator for THIS PDF